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1.  Originator 
 
Alexander Schuster 

2.  Log Date: 
      

01/26/2005 

3.  CCR #: 
     

05-0025 

4. Rev: 
     

5.  Tel: 
 
925-0519 

6. Rm #:  
 
3008B 

7. Org. 
 
COTS SW  

8. CCR Title: Install Irix 6.5.26, additional patches, and selected MIPSpro 7.4.2 components in IDG Cell and Functionality Lab 
 

9. Originator Signature/Date 
  
    Alexander Schuster   /s/  01/26/2005      

10.   Class  
         

IN 

11.  Type:    

CCR  
  

12. Need Date: 02/02/05  
 

13.  CCR Sponsor Signature/Date 
 
Pamela Johnson   /s/   01/26/2005 

14.  Category of Change:  
EDF/Infrastructure 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
None 

17. Schedule 
Impact: 
None 

18.   CI(s) Affected:      

19.  Release Affected by this Change:  
7.02+ 

20. Date due to Customer: 
            03/10/05 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
EMD COTS Deployment Plan; E1CTINF402 

23.   Problem:  (use additional Sheets if necessary) 
SGI continually issues new Irix maintenance releases to fix bugs and improve overall system performance.  EMD needs to deploy 
them to the sites periodically to mitigate operational risks. In addition, new Irix patches are needed to support other COTS software 
and hardware products.  Custom code must be regression tested in the Functionality Lab before the patches can be loaded in VATC 
or PVC.   

24.  Proposed Solution:  (use additional sheets if necessary) 
  1) Install Irix 6.5.26, other supplemental patches to be deployed with Irix 6.5.26, and the ProDev 2.9.4 debuggers on hosts f2acg01, 
f2spg01, f2spg02, and f0dig06.  
  2) Install Irix 6.5.26 and other supplemental patches to be deployed with Irix 6.5.26 on hosts juror and protog1.   
Updated patch list is on the U: drive at "U:\EMD\21-EMD Sustaining Engineering (Task 101)\09-COTS\COTS SW 
Upgrades\Artifacts\irix6.5.26\IRIX Patches 6_5_26.doc".  No license keys are required. 
25.  Alternate Solution:  (use additional sheets if necessary) 
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
We would have to use some other machines for patch upgrade checkout, or forego testing the patches in the Functionality Lab as per 
the standard COTS upgrade process. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
Byron Peters   /s/  1/27/05 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 

CM01JA00 Revised 10/2/03 ECS/EDF/SCDV 
 


